
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

CNQ063 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Reynolds Sealing & Striping, Inc.Contractor:

Contractor's
Address:

PO Box 1558
Bowling Green,  KY   42102

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/24/2016

%

$0.00

173.0

234.0

234.0

135.26

%Percent Complete($):

%Percent Behind:

BLEDSOE, BRADLEY, CANNON, CLAY, COFFEE, CUMBERLAND, DEKALB,
FENTRESS, FRANKLIN, GRUNDY, HAMILTON, JACKSON, MARION, MCMINN, MEIGS,
OVERTON, PICKETT, POLK, PUTNAM, RHEA, SEQUATCHIE, VAN BUREN, WARREN,
WHITE

30.10

Date Notice to Proceed: 04/11/2016

09/30/2016

$1,344,647.50

$1,344,647.50

$1,391,760.59 $128,786.35$1,262,974.24

$0.00

$0.00Test Report Payment Adjustments:

$1,391,760.59 $1,262,974.24 128,786.35

$1,391,760.59 $128,786.35$1,262,974.24

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The retracing of pavement markings with spray thermoplastic

105.16

20161130

Project(s): 98029-4114-04, 98029-4115-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA28.33 5050147,788.9598029-4114-04 50The random on-call pavement marking on various Interstate an
N/A71.67 5000-19,002.6098029-4115-04 00The retracing of pavement markings with spray thermoplastic

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4114-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4115-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4114-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98029-4114-04 0700 9004 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98029-4115-04 0700 9003 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98029-4115-04 0700 9005 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25.00 20.0020.00 3.000.0098029-4114-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,500.00

3.000

20.000

$4,500.00

$30,000.00

712-01.50 MAINTENANCE OF TRAFFIC

98029-4115-04 0700 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $10.00

0.000

21.750

$0.00

$217.50

712-06 SIGNS (CONSTRUCTION)

98029-4114-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $16.00

0.000

0.000

$0.00

$0.00

713-02.34 DELINEATORS (ALL)

98029-4114-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $5.00

0.000

0.000

$0.00

$0.00

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

98029-4114-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $5.00

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

98029-4114-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $5.00

0.000

0.000

$0.00

$0.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

98029-4114-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $25.00

0.000

336.000

$0.00

$8,400.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4114-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $25.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

98029-4114-04 0700 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $25.00

0.000

101.000

$0.00

$2,525.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

98029-4114-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $8.00

0.000

0.000

$0.00

$0.00

716-01.40 REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

98029-4114-04 0700 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $7.50

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

98029-4114-04 0700 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $14.00

0.000

466.556

$0.00

$6,531.78

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

98029-4114-04 0700 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $8.50

0.000

1,700.000

$0.00

$14,450.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

98029-4114-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $100.00

0.000

112.000

$0.00

$11,200.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 99.0099.00 0.000.0098029-4114-04 0700 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $6.50

0.000

99.000

$0.00

$643.50

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

98029-4114-04 0700 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.75

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

98029-4114-04 0700 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $17.00

0.000

190.000

$0.00

$3,230.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

98029-4114-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $125.00

0.000

10.000

$0.00

$1,250.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

98029-4114-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $350.00

0.000

0.000

$0.00

$0.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

98029-4114-04 0700 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $450.00

0.000

0.000

$0.00

$0.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

98029-4114-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $400.00

0.000

0.000

$0.00

$0.00

716-03.04 PLASTIC WORD PAVEMENT
MARKING (SCHOOL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4114-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $250.00

0.000

0.000

$0.00

$0.00

716-03.05 PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)

98029-4114-04 0700 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $250.00

0.000

0.000

$0.00

$0.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

98029-4114-04 0700 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $125.00

0.000

0.000

$0.00

$0.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

98029-4114-04 0700 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $195.00

0.000

0.000

$0.00

$0.00

716-03.08 PLASTIC WORD PAVEMENT
MARKING (PED-XING)

98029-4114-04 0700 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $135.00

0.000

7.000

$0.00

$945.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

98029-4114-04 0700 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

98029-4114-04 0700 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $5.00

0.000

1,233.000

$0.00

$6,165.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.00 6.006.00 0.000.0098029-4114-04 0700 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $85.00

0.000

6.000

$0.00

$510.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

98029-4114-04 0700 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $145.00

0.000

1.000

$0.00

$145.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

98029-4114-04 0700 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $150.00

0.000

0.000

$0.00

$0.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

98029-4114-04 0700 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $165.00

0.000

1.000

$0.00

$165.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

98029-4114-04 0700 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $50.00

0.000

0.000

$0.00

$0.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

98029-4114-04 0700 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.10 PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

98029-4114-04 0700 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $6.00

0.000

66.000

$0.00

$396.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0098029-4114-04 0700 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $225.00

0.000

3.000

$0.00

$675.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

98029-4114-04 0700 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $400.00

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

98029-4114-04 0700 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $375.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

98029-4115-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $910.00

0.000

112.564

$0.00

$102,433.24

716-05.72 PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

98029-4115-04 0700 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

638.000 $1,275.00

0.000

584.367

$0.00

$745,067.93

716-05.73 PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

98029-4115-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,515.000 $0.50

0.000

51,801.000

$0.00

$25,900.50

716-05.74 PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

98029-4115-04 0700 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,115.000 $0.50

0.000

9,285.000

$0.00

$4,642.50

716-05.75 PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN
DOTTED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 -19,002.60-19,002.60 -19,002.600.0098029-4115-04 0700 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

-19,002.600

-19,002.600

$-19,002.60

$-19,002.60

716-05.78 LOW RETROREFLECTIVE
PERFORMANCE DEDUCTION

98029-4114-04 0700 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.50

0.000

516.000

$0.00

$258.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

98029-4114-04 0700 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.80

0.000

831.000

$0.00

$664.80

716-08.02 REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)

98029-4114-04 0700 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.60

0.000

36.000

$0.00

$57.60

716-08.03 REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

98029-4114-04 0700 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $12.00

0.000

145.000

$0.00

$1,740.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

98029-4114-04 0700 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $5.00

0.000

607.000

$0.00

$3,035.00

716-08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

98029-4114-04 0700 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

53.000

$0.00

$2,650.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0098029-4114-04 0700 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $65.00

0.000

2.000

$0.00

$130.00

716-08.07 REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

98029-4114-04 0700 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $75.00

0.000

0.000

$0.00

$0.00

716-08.08 REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

98029-4114-04 0700 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $0.50

0.000

0.000

$0.00

$0.00

716-08.09 REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

98029-4114-04 0700 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $0.75

0.000

351.000

$0.00

$263.25

716-08.10 REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

98029-4114-04 0700 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $70.00

0.000

6.000

$0.00

$420.00

716-08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

98029-4114-04 0700 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.00

0.000

0.000

$0.00

$0.00

716-08.12 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

98029-4114-04 0700 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

0.000

$0.00

$0.00

716-08.13 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4114-04 0700 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,650.00

0.000

0.000

$0.00

$0.00

716-10.50 PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

98029-4114-04 0700 0520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,450.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

98029-4114-04 0700 0530 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,895.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

98029-4114-04 0700 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $0.85

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

98029-4114-04 0700 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $0.45

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

98029-4114-04 0700 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $0.75

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

98029-4114-04 0700 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $0.75

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
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98029-4114-04 0700 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.85

0.000

0.000

$0.00

$0.00

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

98029-4114-04 0700 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.80

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

98029-4114-04 0700 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.80

0.000

0.000

$0.00

$0.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

98029-4114-04 0700 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,350.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

98029-4114-04 0700 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,675.00

81.344

227.493

$136,251.20

$381,050.78

716-13.07 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

98029-4114-04 0700 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.45

8,985.000

10,757.000

$4,043.25

$4,840.65

716-13.08 SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

98029-4114-04 0700 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.35

0.000

0.000

$0.00

$0.00

716-13.09 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)
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10338.00 11,467.0011,467.00 2,210.000.0098029-4114-04 0700 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $0.45

2,210.000

11,467.000

$994.50

$5,160.15

716-13.10 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

98029-4114-04 0700 0660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $50.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING

98029-4115-04 0700 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING

98029-4115-04 0700 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,000.00

0.000

1.000

$0.00

$39,000.00

717-01 MOBILIZATION

98029-4114-04 0700 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,000.00

1.000

3.000

$2,000.00

$6,000.00

717-01.03 MOBILIZATION (PER CALL-OUT)

98029-4114-04 0700 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00

0.000

0.000

$0.00

$0.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

V47 - TSMR *END OF REPORT*
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